COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 14/ 2017

ESTI MATE SUMVARY 09:17: 05
CONTI D: C19185 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19185- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 98.5  DAYS TI ME ALLOW 280 WORK DAYS
US 85 & SH 392 | NTERSECTI ON PERCENT TI ME: 35.18 ORI G TI VE ALLOW 280 WORK DAYS
PRQJECT NO. FSA0853- 091
US 85 & SH 392 | NTERSECTI ON
NAVE OF RQAD: 085L
PRQJECT COUNTI ES: VELD
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 02/ 24/ 2017 DATE TI ME STARTED 09/13/2016
7353 S. EAGLE STREET DATE LET 07/ 21/ 2016 DATE WORK BEGAN 09/ 13/ 2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 25/ 2016 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 09/ 13/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 16, 117, 803. 61 PARTI Cl PATI NG $ 3, 358, 029. 87 $ 736, 695. 75
AWARD PRQJECT AMT: $ 14,822, 675. 84 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 20. 83% TOTAL EARNI NGS 3, 358, 029. 87 736, 695. 75
FUNDS AVAI LABLE: $ 12,759, 773.74 STOCKPI LED MATERI ALS 141, 763. 45 0.00
GROSS EARNI NGS 3,499, 793. 32 736, 695. 75
TOTAL CLAI VB $ 0.00 RETAI NAGE - 80, 531. 40 -22,100. 88
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,419, 261.92 714, 594. 87
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,419, 261.92 714, 594. 87
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 714, 594. 87

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0.270
LS 0. 000 0. 00
90, 000. 00000 0. 270 24, 300. 00
0010 202- 00000 Renoval of Structures and Obstructions 2.000 2. 000
LS 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 189. 000 189. 000
SY 0. 000 0. 00
30. 00000 189. 000 5, 670. 00
0020 202- 00035 Renoval of Pipe 563. 000 170. 000
LF 114. 000 2, 850. 00
25. 00000 284. 000 7,100. 00
0025 202- 00037 Renoval of End Section 28. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0030 202- 00090 *Renoval of Delineator 625. 000 137. 000
EACH 0. 000 0. 00
7.50000 137. 000 1, 027.50
0035 202- 00190 Renoval of Concrete Median Cover Material 85. 000 67. 000
SY 0. 000 0. 00
17. 00000 67. 000 1, 139. 00
0040 202-00203 Renoval of Curb and Cutter 275. 000 197. 000
LF 0. 000 0. 00
6. 00000 197. 000 1, 182. 00
0045 202-00210 *Rermoval of Concrete Pavenent 3, 344. 000 3, 045. 000
SY 284. 000 1, 704. 00
6. 00000 3, 329. 000 19, 974. 00
0050 202-00215 *Removal of Concrete Pavenent (Pl aning) 539. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0055 202- 00220 *Renoval of Asphalt Mat 12, 802. 000 7,964. 000
SY 165. 000 561. 00

3. 40000 8, 129. 000 27, 638. 60



CONTI D C19185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00226 *Renoval of Asphalt Mat (Special) 82, 061. 000 21, 064. 000
SY 0. 000 0. 00
2.80000 21, 064. 000 58, 979. 20
0065 202- 00240 *Renoval of Asphalt Mat (Pl aning) 111, 638. 000 15, 648. 000
SY 0. 000 0. 00
1. 40000 15, 648. 000 21, 907. 20
0070 202- 00250 Renoval of Pavenent Marking 5, 690. 000 1, 738. 000
SF 0. 000 0. 00
1. 80000 1, 738. 000 3,128. 40
0075 202-00810 *Renoval of G ound Sign 142. 000 49. 000
EACH 0. 000 0. 00
74. 00000 49. 000 3, 626. 00
0080 202-00825 Renoval of Flashing Beacon 4. 000 2.000
EACH 0. 000 0. 00
42. 00000 2.000 84. 00
0085 202- 00828 Renoval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0090 202-01000 Renoval of Fence 460. 000 460. 000
LF -230. 000 -1,495. 00
6. 50000 230. 000 1, 495. 00
0095 202- 04002 G ean Cul vert 36. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0100 203-00010 Uncl assi fied Excavation (Conplete In Place) 6, 874. 000 0. 000
cY 2,216. 000 22,160. 00
10. 00000 2,216. 000 22,160. 00
0105 203- 00060 Enbanknent Material (Conplete In Place) 13, 548. 000 0. 000
cY 3,180. 000 79, 500. 00
25. 00000 3,180. 000 79, 500. 00
0110 203- 00062 Enbanknent Material (Conplete In Place) (Special) 3, 165. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00100 Mick Excavation 341. 000 218. 000
[e'% 123. 000 6, 150. 00
50. 00000 341. 000 17, 050. 00
0120 203-01510 Backhoe 100. 000 15. 000
HOUR 1. 000 160. 00
160. 00000 16. 000 2, 560. 00
0125 203-01594 Conbi nati on Loader 100. 000 14. 000
HOUR 8. 000 880. 00
110. 00000 22. 000 2, 420. 00
0130 203-01597 Pot hol i ng 80. 000 14. 000
HOUR 21. 000 3, 990. 00
190. 00000 35. 000 6, 650. 00
0135 203- 02330 Labor er 35. 000 9. 000
HOUR 26. 000 1, 092. 00
42. 00000 35. 000 1, 470. 00
0140 206- 00000 Structure Excavation 800. 000 34.000
(&% 485. 000 12, 125.00
25. 00000 519. 000 12, 975. 00
0145 206- 00065 Structure Backfill (FlowFill) 65. 000 0. 000
cY 65. 000 11, 700. 00
180. 00000 65. 000 11, 700. 00
0150 207- 00205 Topsoi | 750. 000 0. 000
cY 0. 000 0. 00
9. 00000 0. 000 0. 00
0155 208-00002 Erosion Log Type 1 (12 Inch) 3, 810. 000 380. 000
LF 195. 000 819. 00
4. 20000 575. 000 2, 415. 00
0160 208- 00035 Aggr egat e Bag 190. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0165 208-00045 Concrete Washout Structure 6. 000 6. 000
EACH 0. 000 0. 00

530. 00000 6. 000 3, 180. 00



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00070 Vehi cl e Tracki ng Pad 5. 000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
0175 208-00103 Renoval and Di sposal of Sedinent (Labor) 56. 000 3. 000
HOUR 12. 000 456. 00
38. 00000 15. 000 570. 00
0180 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 56. 000 3. 000
HOUR 10. 000 1, 100. 00
110. 00000 13. 000 1, 430. 00
0185 208-00106 Sweepi ng (Sedi nent Renoval) 56. 000 0. 000
HOUR 5. 000 1, 050. 00
210. 00000 5. 000 1, 050. 00
0190 208-00107 Renoval of Trash 20. 000 14. 000
HOUR 6. 000 360. 00
60. 00000 20. 000 1, 200. 00
0195 208- 00207 Erosi on Control Managenent 280. 000 21.000
DAY 6. 000 210. 00
35. 00000 27.000 945. 00
0200 210- 00056 Reset Wility Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0205 210-00815 *Reset Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0210 210-04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0215 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0220 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00



CONTI D C19185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19185- BI D ESTI MATE RUN 03/ 14/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 212-00006 *Seedi ng (Native) 20. 500 0. 000
ACRE 0. 000 0. 00
340. 00000 0. 000 0. 00
0230 212-00032 *Soi | Condi tioning 20. 500 0. 000
ACRE 0. 000 0. 00
490. 00000 0. 000 0. 00
0235 213-00002  *Mil ching (Wed Free Hay) 20. 500 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0240 213-00012 *Spray-on Mul ch Bl anket 0.120 0. 000
ACRE 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0245 213-00061 *Mil ch Tacki fier 4,100. 000 0. 000
LB 0. 000 0. 00
2.10000 0. 000 0. 00
0250 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 670. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0255 240- 00000 Wldlife Biologist 8. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0260 304- 06000 Aggregate Base Course (C ass 6) 33, 102. 000 4,315. 130
TON 1,122. 760 26, 946. 24
24. 00000 5,437.890 130, 509. 36
0261 900- 00006 Added Item (Dollar)/ Price Reduction for G adation 0. 000 0. 000
DOL -1,166. 190 0. 00
0. 00000 -1,166. 190 0. 00
0265 304-09014 Aggregate Base Course (Special) 10, 704. 000 0. 000
TON 0. 000 0. 00
23. 00000 0. 000 0. 00
0270 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 634. 000 11. 670
TON 3. 250 520. 00
160. 00000 14.920 2,387.20



CONTI D C19185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0275 403-33751  Hot Mx Asphalt (Gading S) (75) (PG 64-28) 44, 750. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0280 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 23, 810. 000 0. 000
TON 0. 000 0. 00
73. 00000 0. 000 0. 00
0285 412-01100 Concrete Pavenent (11 Inch) 21, 228. 000 3, 121. 000
Sy 3, 661. 000 259, 931. 00
71. 00000 6, 782. 000 481, 522. 00
0290 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 742.000 742.000
SY 0. 000 0. 00
130. 00000 742.000 96, 460. 00
0295 412-18050 *Rubbi | i zati on of Concrete Pavenent 112, 799. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0300 420-00112 Geotextile (Drainage) (O ass 1) 93. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0305 503-00036 Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
280. 00000 19. 000 5, 320. 00
0310 503-00048 Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00
0315 503-00054 Drilled Caisson (54 Inch) 42.000 21.000
LF 0. 000 0. 00
510. 00000 21. 000 10, 710. 00
0320 506- 00209 Riprap (9 Inch) 46. 000 0. 000
CY 0. 000 0. 00
320. 00000 0. 000 0. 00
0325 506-00409  Soil Riprap (9 Inch) 16. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00



CONTI D C19185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 506-00412  Soil Riprap (12 Inch) 29. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0335 507-00100 Concrete Slope and Ditch Paving (Reinforced) 32. 000 0. 000
cY 10. 200 11, 220. 00
1, 100. 00000 10. 200 11, 220. 00
0340 601-03050 Concrete Cass D (Vall) 60. 000 0. 000
cY 51. 300 56, 430. 00
1, 100. 00000 51. 300 56, 430. 00
0345 602- 00000 *Rei nforcing Steel 21, 324. 000 996. 000
LB 2,186. 000 1, 967. 40
0. 90000 3,182. 000 2,863. 80
0350 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 12. 000 0. 000
LF 0. 000 0. 00
650. 00000 0. 000 0. 00
0355 603- 05024 24 Inch Reinforced Concrete End Section 6. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0360 603- 05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0365 603-10180 18 Inch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0370 603-10240 24 Inch Corrugated Steel Pipe 32.000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0375 603-10300 30 Inch Corrugated Steel Pipe 6. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
0380 603-30018 18 Inch Steel End Section 4. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00



CONTI D C19185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 603-30024 24 Inch Steel End Section 16. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0390 603-30030 30 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0395 603-71404 14x4 Foot Concrete Box Culvert (Precast) 101. 000 0. 000
LF 101. 000 136, 350. 00
1, 350. 00000 101. 000 136, 350. 00
0400 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0405 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0410 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0415 605-82100 Pi pe Edge Drain 47, 229. 000 9, 000. 000
LF 528. 000 8, 316. 00
15. 75000 9, 528. 000 150, 066. 00
0420 605-84000 Subsurface Drain Qutlet 1, 600. 000 195. 000
LF 0. 000 0. 00
25. 00000 195. 000 4,875. 00
0425 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 1, 994. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0425 MATERI AL ALLOMNCE CGuardrail Ty(6-3) MESI Est #5 1, 015. 981
LF 0. 000 0. 00
28. 00000 1, 015. 981 28, 447. 47
0430 606-00740 Guardrail Type 7 (Style CE) 246. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00



CONTI D C19185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 606- 01340 End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0435 MATERI AL ALLOMNCE End Anchor 3D Est #5 1. 207
EACH 0. 000 0. 00
820. 00000 1.207 989. 74
0440 606-01370 Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0440 MATERI AL ALLOMANCE Transition Type 3G Est #5 1.643
EACH 0. 000 0. 00
1, 900. 00000 1.643 3,121.70
0445 606- 01380 Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0445 MATERI AL ALLOMNCE Transition Type 3H Est #5 0.786
EACH 0. 000 0. 00
1, 200. 00000 0. 786 943. 20
0450 606-02003 End Anchorage (Nonfl ared) 5. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0450 MATERI AL ALLOMNCE end anchor Non-Fl ared Est #5 2.744
EACH 0. 000 0. 00
2, 700. 00000 2.744 7,408. 80
0455 607- 00005 End Post 2. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0460 607-00010 Corner and Line Brace Post 2.000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0465 607-01000 Fence Barbed Wre with Metal Posts 273. 000 0. 000
LF 0. 000 0.00

3. 40000 0. 000 0. 00



CONTI D C19185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0470 607-11525 Fence (Pl astic) 2, 000. 000 301. 000
LF 0. 000 0. 00
4. 60000 301. 000 1, 384. 60
0475 609-21011 Curb and Qutter Type 2 (Section I-M 65. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0480 610- 00030 Medi an Cover Material (Concrete) 206. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0485 612-00037 *Del i neator (Flexible) (Flat Munted) 20. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
0490 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 306. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0495 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 183. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0500 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 84. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0505 613- 00206 2 Inch Eectrical Conduit (Bored) 790. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0510 613-00306 3 Inch Eectrical Conduit (Bored) 780. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0515 613-01200 2 Inch Electrical Conduit (Plastic) 1, 300. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0520 613-01300 3 Inch Eectrical Conduit (Plastic) 290. 000 130. 000
LF 0. 000 0. 00
12. 00000 130. 000 1, 560. 00



CONTI D C19185 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0525 613-07003 Type Three Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
680. 00000 0. 000 0. 00
0530 613-07004 Type Four Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0535 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0540 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0545 613- 13000 Lum naire (LED) 4.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0550 614-00011 *Sign Panel (Qass I) 396. 500 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0555 614-00012 *Sign Panel (Cass I1) 1, 383. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0560 614-01512 *Steel Sign Support (2-1nch Round)(Post) 687. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0565 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 76. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0570 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1, 215. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0575 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 110. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
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PON: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 614-70336 Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
670. 00000 0. 000 0. 00
0585 614- 70560 Traffic Signal Face (12-12-12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0590 614-72740 Bl ank Qut Si gn(LED)(Single Faced) 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0595 614- 72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
14, 300. 00000 0. 000 0. 00
0600 614-72886 I ntersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
9, 400. 00000 0. 000 0. 00
0600 MATERI AL ALLOMANCE Traf fic Equi prent 4.000
EACH 0. 000 0. 00
6, 200. 00000 4.000 24, 800. 00
0605 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 4.000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0610 614-80000 Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0615 614-80391 Runbl e Strip (Ginding)(Asphalt) 29, 202. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
0620 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 700. 00000 0. 000 0. 00
0620 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1.000 8, 000. 00
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PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0625 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
20, 100. 00000 0. 000 0.00
0625 MATERI AL ALLOMNCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
20, 099. 00000 1. 000 20, 099. 00
0630 614-81175 Traffic Signal -Light Pole Steel (1-75 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0630 MATERI AL ALLOMNCE Si gnal Pol e 2.000
EACH 0. 000 0. 00
23, 976. 00000 2.000 47, 952. 00
0635 614-85001  |npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
24, 200. 00000 0. 000 0. 00
0640 614-86246 Controller (Type 170E-HC11) 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0645 614-86800 Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0650 621-00450 *Det our Pavenent 8, 487. 000 2,117. 000
SY 0. 000 0. 00
49. 00000 2,117.000 103, 733. 00
0655 624-27019 18 Inch Drainage Pipe (dass 7) (Conplete In Place) 168. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0660 624- 27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 40. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0665 624- 27037 36 Inch Drainage Pipe (Class 7) (Conplete In Place) 293. 000 293. 000
LF 0. 000 0. 00
130. 00000 293. 000 38, 090. 00
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PON: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0670 624-47031 30 Inch Equival ent Drainage Pipe Elliptical (Oass 7) 337. 000 0. 000
Conpl
(Corp LF 322. 000 38, 640. 00
120. 00000 322. 000 38, 640. 00
0675 625- 00000 Construction Surveyi ng 1. 000 0.290
LS 0.070 4, 550. 00
65, 000. 00000 0. 360 23, 400. 00
0680 626- 00000 *Mobi | i zati on 1. 000 0. 499
LS 0. 000 0. 00
1, 350, 000. 00000 0. 499 673, 650. 00
0685 626-01103 Public Information Services (Tier I11) 1. 000 0. 320
LS 0. 080 1, 200. 00
15, 000. 00000 0. 400 6, 000. 00
0690 627-00005 Epoxy Pavenent Mar ki ng 379. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0695 627-00011 Pavenent Marking Paint (Waterborne) 1, 733. 000 146. 000
GAL 0. 000 0. 00
43. 00000 146. 000 6, 278. 00
0700 627-01001 Preforned Plastic Pavenent Marking (Type 1) 9, 851. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0705 627-02001 Preforned Plastic Pavenent Marking (Type I1) 5, 564. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0710 627-30405 Pref orned Thernopl astic Pavenent Marking (Wrd- Synbol ) 1, 002. 000 166. 000
SF 0. 000 0. 00
13. 00000 166. 000 2,158. 00
0715 627-30410 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 692. 000 44.000
Li ne
) SF 0. 000 0. 00
10. 00000 44.000 440. 00
0720 630-00000 *Fl aggi ng 1, 493. 000 1, 165. 000
HOUR 328. 000 8, 200. 00

25. 00000 1, 493. 000 37,325. 00
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PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0725 630- 00007 *Traffic Control Inspection 112. 000 46. 000
DAY 8. 000 960. 00
120. 00000 54. 000 6, 480. 00
0730 630-00012 *Traffic Control Managenent 280. 000 66. 000
DAY 17. 000 15, 300. 00
900. 00000 83. 000 74, 700. 00
0735 630- 00015 *Uni formed Traffic Control Coordination 80. 000 0. 000
HOUR 0. 000 0. 00
21. 00000 0. 000 0. 00
0740 630-80336 *Barricade (Type 3 MB) (Tenporary) 12. 000 5. 000
EACH 1. 000 190. 00
190. 00000 6. 000 1, 140. 00
0745 630-80338 *Barricade (Type 3 MD) (Tenporary) 5. 000 2.000
EACH 0. 500 155. 00
310. 00000 2.500 775. 00
0750 630-80341 *Construction Traffic Sign (Panel Size A) 132. 000 32.500
EACH 8. 500 663. 00
78. 00000 41. 000 3,198. 00
0755 630-80342 *Construction Traffic Sign (Panel Size B) 140. 000 63. 500
EACH 6. 500 650. 00
100. 00000 70. 000 7, 000. 00
0760 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0765 630- 80344 *Construction Traffic Sign (Special) 108. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0770 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
7, 800. 00000 3. 000 23, 400. 00
0775 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
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PON: 19185- BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0780 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0785 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 0. 000
EACH 29. 000 1, 392. 00
48. 00000 29. 000 1, 392. 00
0790 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 6. 000
EACH 0. 000 0. 00
210. 00000 6. 000 1, 260. 00
0795 630-80370 Concrete Barrier (Tenporary) 7, 280. 000 414.000
LF 156. 000 4, 056. 00
26. 00000 570. 000 14, 820. 00
0800 630-80380 *Traffic Cone 325. 000 162. 500
EACH 0. 000 0. 00
15. 00000 162. 500 2,437.50
0805 630-80384 *Tubul ar Mar ker 500. 000 112. 000
EACH 0. 000 0. 00
36. 00000 112. 000 4,032. 00
0810 630-85010 *| npact Attenuator (Tenporary) 14. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0815 630- 85020 *Mobi | e Attenuator 1. 000 0. 500
EACH 0. 000 0. 00
100, 000. 00000 0. 500 50, 000. 00
0820 630-86800 Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 000 0. 00
63, 000. 00000 0. 500 31, 500. 00
0825 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0830 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0835 700-70011 F/ A Partnering 3, 000. 000 1, 520. 000
FA 0. 000 0. 00
1. 00000 1, 520. 000 1, 520. 00
0840 700-70012 F/ A Asphal t Pavenent |ncentive 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70013 F/ A Concrete Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70016 F/ A Fuel Cost Adj ustnent 75, 000. 000 260. 400
FA 0. 000 0. 00
1. 00000 260. 400 260. 40
0855 700-70018 F/ A Roadway Snoot hness |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 46. 000 46. 00
1. 00000 46. 000 46. 00
0870 700-70042 F/ A Railroad Fl aggi ng 15, 000. 000 0. 000
EFA 4, 985. 000 4,985. 00
1. 00000 4, 985. 000 4,985. 00
0875 700- 70082 F/A Furnish & Install Electrical Service 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 361. 610 361. 61
1. 00000 361. 610 361. 61
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PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0885 700- 70594 F/ A DRB Standi ng Committee 30, 000. 000 0. 000
FA 1, 462. 500 1, 462. 50
1. 00000 1, 462. 500 1, 462. 50
CAT 0200 CURRENT AMI $15,370,022.95 % 729,863.75% 2,856,429.78
CAT NOO300 G 18-CA
0890 202- 00240 *Renoval of Asphalt Mat (Pl aning) 242.900 0. 000
SY 0. 000 0. 00
1. 40000 0. 000 0. 00
0895 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 147. 300 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0900 202-00425 Renoval of Bridge Railing 57. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0905 202- 00453 Renoval of Portions of Present Structure (C ass 2) 16. 100 0. 000
SY 0. 000 0. 00
430. 00000 0. 000 0. 00
0910 202- 00460 Renoval of Portions of Present Structure (O ass 3) 3. 200 0. 000
SY 0. 000 0. 00
870. 00000 0. 000 0. 00
0915 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0920 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 65. 500 0. 000
TON 0. 000 0. 00
73. 00000 0. 000 0. 00
0925 515-00120 Wat er pr oof i ng (Menbr ane) 391. 900 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0930 518-03000 Sawi ng and Seal i ng Bridge Joint 171. 400 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
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PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQIECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 C 18-CA
0935 601- 06100 Concrete (Patching) 2. 400 0. 000
CcY 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0940 601-51005 Gal vani ¢ Anodes 98. 000 0. 000
EACH 0. 000 0. 00
37. 00000 0. 000 0. 00
0945 602- 00000 *Rei nforcing Steel 21, 324. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0950 606-11010 *Bridge Rail Type 10R 63. 000 0. 000
LF 0. 000 0. 00
260. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 92,508. 66 $ 0.00 % 5, 000. 00
CAT NOO301 C 18-L
0955 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0960 206- 00000 Structure Excavation 800. 000 800. 000
CcY 0. 000 0. 00
25. 00000 800. 000 20, 000. 00
0965 206- 00065 Structure Backfill (FlowFill) 10. 000 0. 000
CcY 0. 000 0. 00
180. 00000 0. 000 0. 00
0970 206- 00100 Structure Backfill (dass 1) 820. 000 820. 000
CcY 0. 000 0. 00
50. 00000 820. 000 41, 000. 00
0975 206- 00200 Structure Backfill (dass 2) 20. 000 20. 000
CcY 0. 000 0. 00
100. 00000 20. 000 2, 000. 00
0980 206- 00360 Mechani cal Rei nforcenent of Soil 820. 000 820. 000
CcY 0. 000 0. 00
23. 00000 820. 000 18, 860. 00
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PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO 0005 09:17: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 G 18-L
0985 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0990 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0995 502- 00460 Pile Tip 16. 000 16. 000
EACH 0. 000 0. 00
130. 00000 16. 000 2,080. 00
1000 502-11253 Steel Piling (HP 12x53) 984. 000 907. 000
LF 0. 000 0. 00
42. 00000 907. 000 38, 094. 00
1005 518-00000 Bri dge Conpression Joint Seal er 156. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0. 00
1010 601-03040 Concrete Cass D (Bridge) 148. 040 146. 800
CY 1. 240 992. 00
800. 00000 148. 040 118, 432. 00
1015 601-05001 Concrete Cass H (Bridge) 78. 200 78. 200
CY 0. 000 0. 00
1, 000. 00000 78. 200 78, 200. 00
1020 602-00020 *Reinforcing Steel (Epoxy Coated) 21, 324. 000 21, 324. 000
LB 0. 000 0. 00
1. 00000 21, 324. 000 21, 324. 00
1025 606-10700 *Bridge Rail Type 7 109. 000 72.000
LF 36. 500 5, 840. 00
160. 00000 108. 500 17, 360. 00
1030 618- 06036 Prestressed Concrete Slab (Depth Geater Than 13 2,522. 000 2,522. 000
I nches)
SF 0. 000 0. 00
46. 00000 2,522.000 116, 012. 00
CAT 0301 CURRENT AMI $ 578,772.00 $ 6,832.00 % 563, 362. 00
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PCN: 19185-BI D ESTI MATE RUN 03/ 14/ 2017
PRQJECT: FSA0853- 091 ESTI MATE NO. 0005 09: 17: 05
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1035 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1040 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
1045 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 76, 500. 00 $ 0.00$ 75, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

16,117,803.61 $

736,695.75% 3,499,791.78



